

Stage 2

Approx. Duration:
July to end of August

Construction Site:

- West side Highway 1

Activities:

- Traffic shifted to east side Highway 1
- Roadway excavation, grading, paving, and drainage
- Remove temporary concrete barriers
- Final paving and striping, activate new signal at Rio Rd
- Landscaping

Expected Outcomes:

- Project completion



Stage 2

Approx. Duration:

July to end of August

Construction Site:

- West side Highway 1

Activities:

- Final paving and striping, activate new signal at Carmel Valley Rd

Expected Outcomes:

- Project completion

