




Nacimiento Reservoir completed.



Salinas Valley Reclamation Project tertiary treatment plant
Photo source: MRWPCA



Salinas River Diversion Facility completed and begins making deliveries of water.



Nacimiento Reservoir Spillway Modification completed.

Water Right Permit #11043 authorized.

Time extensions granted for Water Right Permit #11043.

Monterey County Water Recycling Project comes online and begins making deliveries of water.

SWRCB issues Notice of Proposed Revocation for Water Right Permit #11043.

Release Draft Environmental Impact Report.

Submit necessary permit applications for regulatory agency approvals.

Obtain final permits and other agency approvals.

Issue draft financing plan for construction and operation of Project.

Approve a financing plan for construction and operation of the Project.

Issue notice to proceed with construction.

Bulletin No. 52 released.

Deadline to complete work per Water Right Permit #11043.

Deadline for water to be applied to authorized use per Water Right Permit #11043.

Time extensions granted for Water Right Permit #11043.

SWRCB issues Notice of Public Hearing for proposed revocation.

Notice of Preparation for project is issued.

Certify a Final Environmental Impact Report.

Finalize Project construction drawings.

Submit a financing plan for construction and operation of the Project for public approval.

Complete construction and begin diverting water under Water Right Permit #11043.



San Antonio Reservoir completed.



Salinas Valley Water Project, Phase II – Timeline of Relevant Events

○ Historic activities
○ Future milestones required by Settlement Agreement
Graphic is for relative representation of events only and is not to scale.